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Abstract
-

ager and a wider project environment within a public institution. Individual in-depth interviews were 

dependence, understanding of one’s mutual duties, relations between members of the project team 
-

weaknesses have been indicated, which may be eliminated or may not occur if they are spotted early 
on. 
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Introduction

[Jabłonowski & Mielczarek, 2018]. As J. Fiske [2003] assumes, research on communi-
cation cannot be separated from the knowledge of a given culture. In this paper, we will 
look at the patterns of communication processes in the project environment, which are 
based on those derived from the communication sciences. Assigning the roles of a re-
cipient and a sender to the project stakeholders [Trocki, 2012] seems to be the same as 
the concept of transmitting and receiving messages including encoding and feedback 
compression [McQuail, 1987].

Well managed communication leads to effective implementation of the project 

position, is responsible for its implementation. Firstly, he or she communicates in both 
directions in the vertical hierarchy. It is two-way communication, i.e. from top to bottom, 
and in the opposite direction. The project manager has his/her superiors, a steering com-
mittee, the management of the institution in which he/she works, and on the other hand 
the founder - sometimes an external one. They all have their expectations and goals 
to be achieved through the project, and the project manager becomes a kind of repre-
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sentative of their goals [Turner & Müller, 2004]. Employees, on the other hand, send out 
messages or feedback, which also passes by the project manager, yet this time upwards. 
The manager located in this place must filter the messages and provide information 
properly in order to act effectively in favour of the project implementation. The manager 
also communicates horizontally, e.g. with department heads or people who are not in a 
hierarchical business relationship. This involves a need to select other methods of com-
munication, while pursuing the same goal - a successful project implementation.

Not only should the project manager know how to communicate effectively, but he 
or she should also have management skills (including project management) and special-
ist knowledge of the subject of the project. Having communication skills is considered 
by project managers to be an essential skill of a project manager. It is followed by skills 
related to organization and team building. It turns out that the communication process 
may take up to 90% of the project manager’s working time [Kandefer-Winter & Nadska-
kulska, 2016].

In order to organize the communication processes within the project, intervention 
of the project manager is needed from the very beginning. Each of the team members 
should learn details of the main areas the project manager should pay special attention 
to [Grucza, 2012]:
 - emphasis on proper motivation of the project team, integration of team members; ``
 - presentation of the project plan, objectives, the roles of the project members, division 

of their responsibilities;
 - defining the ways of communication in the project horizontally and vertically.

The literature describes the conditions for conducting projects, also in public in-
stitutions. For the purposes of this paper, it is worth explaining that a project should be 
understood as an undertaking whose components are complex activities that give it a 
unique character. It has a timeline with a specified start and end [Madamuss, 2000]. It in-
volves certain resources, most often used for teamwork. The entire process is aimed at 
achieving a specific goal or indicator [Trocki, 2015]. It features uniqueness, participation 
of many people, complexity and scale of the undertaking. It is innovation-oriented, has a 
specific organizational structure and a clearly defined goal-oriented approach [Pawlak, 
2006]. 

Considering the concept of a project in the context of a given organization, it is de-
fined as an undertaking not previously encountered in the organization, a new one, and 
different from standard and routine activities. Implementation of a project by a given 
organization does not exclude the possibility of building a project team consisting of 
representatives of various organizations or employing people from outside the organiza-
tion only for the project implementation [Pawlak, 2006]. This results from the need to use 
unique specialist skills, not always available within a given organisation.

Introducing work based on project management to public organisations may be 
connected with employees’ reluctance because of breaking the routine, as well as the 
necessity of constant improvement of their competences, increased workloads and 
changing the way they work [Prawelska-Skrzypek, 2011]. It is the human factor that is 
considered to be the greatest challenge in the effective implementation of projects in 
public institutions. In order to increase the number of projects in the public sector, and 
thus to prepare it for the current situation on the private market, a scheme is applied 
which consists in encouraging them to do so not through coercion but through the pos-
sibility of additional benefits. It means that public institutions seeking to obtain funding 
for specific initiatives must implement them through implementation of projects, since 
this is the only way in which these actions will be financed [Jałocha, 2014].

D.W. Wirick [2009] identifies the greatest threats to project implementation in public 
institutions:
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 - No clear, direct relationship between an employee’s performance and his or her re-
ward;
 - Lack of independence for the project manager to select the people hired for the proj-

ect - often the majority of them must be recruited from the institution within which the 
project is implemented;
 - No work culture focused on taking reasonable risks and actions beyond those required 

to eliminate the problems encountered in the project; 
 - Limited possibilities of the remuneration system, which does not ensure financial 

terms to retain the best employees within the project or institution; 
 - Lack of focus on results-oriented project work in the working environment; 
 - Dealing with internal or external stakeholders from the political arena.

Public organisations are also characterised by a management approach based on 
a strict vertical hierarchy. Introducing the project implementation to the organization is 
connected with a necessity to adjust the management within the project, often by chang-
ing the hierarchical structure. Moreover, delegating employees to participate in a project 
is connected with limiting their work in an institution or abandoning it for the period of 
the project [Pawlak, 2006].

Materials and methods

The study was carried out in a public institution whose part of its activity consists in 
implementing projects financed from external sources, public or private. The purpose of 
the research was to determine the communication relations between the project mem-
bers, the project manager and the external environment in relation to the project, but 
remaining within the organization. On the basis of the collected material, potential errors 
or difficulties in effective communication within the project scope were to be observed. 
Identifying them may help to eliminate these problems or avoid them when implement-
ing other projects in public institutions.

The main areas that were to be diagnosed in the study were: the communication 
model between those involved in the project, positive or negative factors shaping the 
communication process within the project and the way the employee communicates 
with two managers - the head of the department and the project manager.

The literature on the subject allows us to formulate the following hypotheses: H1 - 
in the institution under study, communication processes in the project are disturbed as a 
result of the fact that a strict hierarchical structure has been abandoned for the needs of 
project implementation; H2 - the employees know the need for flexibility of tasks in the 
project work, yet they are reluctant to apply it in practice.

The use of qualitative interviews allows us to recognize subjective feelings of the 
respondents as well as let them present their thoughts more broadly [Babbie, 2006]. 
Each respondent communicates his or her own subjective vision of reality, and thus may 
emphasize aspects that are particularly important to him or her. The sensitive issues 
raised can be developed and clarified [Wimmer & Domimick, 2006]. This also indicates a 
very local character of the results, which can be related only to the studied aspect of the 
reality [Creswell, 2013] - a specific project. 

In such a limited approach, this study should be understood as a case study. It may 
be considered as a pilot one or as a reason to carry out quantitative studies on a repre-
sentative sample in order to confirm or refute the uniqueness of the observed situation.

The interviews were conducted at the workplace of the respondents, in a separate, 
closed room where only the respondent and the interviewer were present during the 
study. Before starting the study, each person was informed about the possibility to with-
draw at any time, the purpose of the study, the method of storing the recordings and the 
rules concerning the concealment of identity of both the person and the data influencing 
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the possible identification of the institution.
Nine respondents participated in the study, including the project manager, which 

constitutes more than half of the project team. They were employed in a total of 7 de-
partments. The respondents worked as: junior specialist, specialist, senior specialist and 
chief specialist.

Within the institution, the project was implemented in a matrix structure, consisting 
in delegating employees of various specialisations already employed to particular proj-
ect tasks, while at the same time performing tasks assigned to their positions. Addition-
ally, employees were hired only for the project and they were included in the structure of 
the organisation by assigning them to the already existing departments in the institution. 
This structure is characterised by two power centres - project managers and heads of 
department. It is a combination of a project structure and a traditional linear structure 
[Pawlak, 2006]. In other words, it means that an employee has two superiors who have 
a formal possibility to give him/her official orders. Both the manager and the head were 
involved in the recruitment process and decided whether to hire them or not. Additional-
ly, it should be noted that the decision on the amount of bonuses is made by the head of 
the department, after a possible consultation with the project manager.

For the purposes of the further part of this paper, the following abbreviations will 
apply:
 - PM - project manager,
 - MP – member of the project not being a coordinator of the area,
 - HD - Head of Department,
 - AC - area coordinator who is a project member,
 - SC - Steering Committee.

Results

a. Self-assessment of employees
Respondents were asked to self-assess their way of communicating. The answers 

were not relatively varied and the worst self-esteem was “relatively communicative”. The 
vast majority believed that they did not have any problems contacting one another and 
often estimated communication only as a tool to contribute to specific goals and tasks 
related to the work. The majority admits that there are certain qualities in others that 
make the process of effective communication much more difficult.

The most common obstacle in relations with other team members was described 
as “chaos”, although its definition was different for each person using the term in relation 
to the way the other person communicates. One participant interprets it as a lack of spe-
cific communication schemes, its form or rules. Another refers to the way information is 
communicated, i.e. in a disorganized, dynamic, and multithreaded way.

The employees of the institution directed to perform some of the project tasks note 
that there are stereotypes in the perception of specific departments and their work or-
ganisation or communication. The opinion about particular departments seems to be 
consistent from the point of view of the respondents. It differs only in the assessment of 
their own department, as everyone evaluates it positively.

When determining the quality of communication processes between people in the 
project, the respondents assess it as good or very good. They consider themselves to 
be a good team with people who create a good working atmosphere. Negative opinions 
are given to individuals who, according to the respondents, do not carry out their duties, 
which results in an increase in the tasks of other team members.

The respondents also commented on the project. Two main positions are clearly 
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outlined. The division appeared to be based on the nature of employment of the respon-
dents. Employees of the institution, delegated to the project, but still performing their 
duties related to their permanent job, define the hierarchical structure of the project as 
innovative and unprecedented in the institution so far. There has not yet been a situation 
in which a project is not implemented in a specific department and the head of the de-
partment (HD) is not at the same time the project manager (PM). A new structure was 
created to appoint a PM that is not a HD and to give him/her a team of people from other 
departments.

Employees hired to work in a project, whose period of employment in the institution 
is the same as the working time in the project, believe that the project they are imple-
menting is one of many implemented by the institution employing them, and it is not 
something new, or organisationally innovative.

b. Basic forms of communication in the project
The respondents mention two forms of communication in the project as basic 

ones. The first one is a business e-mail, the second one is a department meeting. There 
is no dominant form among them. They are considered to be necessary for carrying out 
the employees’ tasks and achieving indicators that will allow the project to be considered 
completed.

Employees feel a need for weekly department meetings. They indicate that there 
was no such practice in the project at the beginning, and this has changed over the 
course of the project. PM notes that initially the meetings were held once a month, but 
later the frequency was increased to one per week. According to PM, the department 
meetings attended by all project members are intended, among other things, to integrate 
the environment, which was noted after the increased frequency of meetings. The num-
ber of personal conflicts decreased, and the level of intimacy between the employees in-
creased. The employees evaluated the change as improving the way they communicate 
within the project.

The respondents emphasized the importance of department meetings. They note 
that they mainly perform informational and organizational functions. Several people are 
satisfied with the form and course of the meetings. Some, however, show aspects that 
reduce their quality, such as no clear agenda, which may result in turning a meeting into 
a discussion, sometimes in subgroups; they await a general discussion - between all the 
attendants. 

They point out that there is a need for clear leadership during the meeting, animat-
ing the participants, perhaps a need to increase the use of the workshop method, involv-
ing, and activating one. The workshop methods were used several times, which signifi-
cantly influenced attractiveness and involvement during the meetings. The employees 
stress that they lack a summary of the meeting in the form of an e-mail. It is necessary 
to appoint one person as a kind of the secretary during the meeting, whose task would 
be to send a memo to all the participants in the project structuring the arrangements and 
tasks. The respondents believe that this would make it possible to prioritize particular 
tasks.

The second most important form of communication in the project is e-mail. It is 
considered to be a tool for organizing work and helping to prioritize tasks. A few people 
also indicate the need to document the decisions and commitments of other employees 
so that in future they can have a basis to require their realization. Email box is also a kind 
of an archive that can be used in disputes.

However, the importance of electronic mail decreases in the immediate work envi-
ronment - in a team dealing with one task. This form of communication is often resigned 
from there, and its place is taken by oral arrangements. However, this concerns only two 
or three-person teams. There were also no cases of similar relations between depart-

5



ments.

c. Knowledge of the responsibilities of the project participants
The respondents believe that they do not know the competences and duties of oth-

er people involved in the project. They have a problem with determining their responsibili-
ty for particular tasks, which results in uncertainty about the activities they perform. They 
cannot clearly identify who is responsible for a specific task, who is coordinating it and 
what they can expect from whom when engaging in cooperation in the implementation 
of their activity.

There are people who have a job based on the repetition of routine activities. In these 
cases, the conditions of cooperation are defined or developed during the implementa-
tion. The problem is the tasks appearing during the project implementation, which are 
additional ones, and unplanned in the initial schedule. It is difficult for the respondents to 
determine who is responsible for them and whose duties include their implementation.

A department meeting at the beginning of the project, during which the scope of re-
sponsibilities and tasks of each of the project members would be defined in detail, would 
improve the recognition of their mutual obligations.

There seems to be a widespread awareness of the need for task flexibility to adapt 
to new requirements and unforeseen situations in the project space. On the other hand, 
in case there are any uncertainties regarding an increase in their responsibilities, the 
employees refer to the provisions of their job contract. They can be quoted during com-
petence disputes or in case of division of new tasks.

d. Communication processes in the department
The structure of the studied public institution assumes that the employee in the 

project (PM) has two managers, i.e. PM and HD. The HD indicates that the communica-
tion process takes place in a clearly defined scheme, which can be described as linear. It 
is directly related to the structure of the hierarchy in the project. PM provides information 
to the employees acting as Area Coordinators (AC), who in turn are responsible for dis-
tributing the messages further, to other PMs. In some departments, an AC has not been 
appointed and sometimes an AC is the only staff member of the area in the project, as 
shown in Figure 1.

Figure 1: Communication processes in the project according to PM, own study
The data collected indicate, however, that the communication diagram for PM, AC, 

MP is not justified in practice. According to MP, the differentiation of positions as junior 
specialist, specialist, senior specialist does not affect the position in the communication 
process and professional dependence. They note that there is no justification for distin-
guishing AC. In extreme cases, this hierarchy is individually recognised or not, based on 
subjective opinions in terms of professional subordination and the impact on the assign-
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ment of tasks, also in relation to PM.
Communication processes in the project are also shaped by the HD. It depends on 

the role that the head of the department plays or wants to play in the project, as well as 
the scope of his or her influence on the tasks performed by the employee and appointing 
additional employees. 

The role of PM is important in the communication process within the project be-
cause of his/her relationship with AC and PM. The respondents employed only for the 
project declare that the tasks set by the PM are superior to the ones assigned by HD, 
although they also know that the HD was responsible for their recruitment and it is his or 
her competence to determine the amount of bonuses granted. This can be influenced by 
the opinion of PM, but it is not binding. A different approach is presented by PMs, who 
are delegated to participate in the project, and they only perform part of their duties. In 
such cases, the tasks delegated by the HD are predominant.

On the basis of the interviews, the following communication schemes in particular 
departments were developed, taking into account the HD who has a significant influence 
on the communication processes and the scope of work of the AC and MP. However, the 
level of involvement of HDs in the project varies, and thus their roles are also different.

Figure 2: Communication processes in Department 1, own study

Figure 3: Communication processes in Department 2, own study

Figure 4: Communication processes in Department 3, own study
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Figure 5: Communication processes in Department 4, own study
A similarity can be observed in the work of the diagrams designed on the basis of 

the interviews. The first pair concerns the situation when PM and HD do not communi-
cate with each other or do it only occasionally. In such a situation, the employee acts 
as an intermediary of a message (Fig. 2) or is required to report on the activities he/she 
performs in the project (Fig. 3).

 The second pair of diagrams shows no difference between the communication 
process in the case of equal positions in the department and the one in which the AC is 
listed. The diagram assumes communication between each of them without acting as 
an intermediary or superior in the hierarchy between PM and MP. This indicates that the 
function of AC is equal to that of MP in the communication process. 

e. Role of the Steering Committee
The last point raised was the relationship with the Steering Committee (SC). Some 

of the respondents do not feel the need to communicate with this project body. They 
believe that the tasks they perform are firm and consistent in their form and require no 
consultation. The goals designed at the beginning are perceived to be fixed.

Those employed for tasks which are changeable or increasing in their number feel 
dissatisfied with the communication with SC, also direct one. They indicate the need for 
meetings attended by AC, MP, PM and SC. This will make it possible to clearly define the 
expectations of the SC with respect to the tasks performed, their details and implemen-
tation. According to the employees of the institution who had been employed before the 
project was launched, it has been the first project where the number of meetings with the 
SC is so limited. This was not the case in previous years.

In most cases, the respondents have problems with determining the role of SC in 
the project and do not know its contribution to the project. They notice that PM is respon-
sible for communication with SC, but there are situations when it is carried out without 
the intermediary of PM, but on the SC and AC line.

Discussion

The first visible issue is the self-esteem of the participants. Within the institution 
there is a clear division into departments that create their own communication culture. 
Belonging to a department allows to communicate with others from the perspective of 
a group, usually perceived positively by its members. There are cases when a set of 
characteristics assigned to another group evolves into a stereotype that seems to be 
common throughout the institution. This refers to different ways of communication and 
work organisation, which is created at the level of the department, i.e. the responsible 
head of the department. This underlines the significance of this role as a person who has 
to ensure proper inter-departmental integration and create ad hoc communication with 
his or her department based on the solutions developed with the external environment.

There is also a very strong commitment to formalising messages by transferring 
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them into e-mails. Arranging and taking up new tasks, or a report on the current tasks, 
should be preferably reflected in an email that can be archived, used as a reminder, ar-
gument in a dispute or as a kind of safeguard against possible consequences. At the 
same time, it can be observed that this form of communication has been abandoned. In 
the case of small groups, oral communication, which does not require confirmation by 
e-mail, is acceptable. It is considered equally important and binding. However, it is not 
used outside such groups, usually linked with a long-term, routine task.

An e-mail, as a means of communication, clearly interferes with department meet-
ings. The respondents believe that each meeting should be summed up by e-mail. In fact, 
this may improve the definition of tasks, or be an outline of the course of the meeting 
for those absent. However, it plays the same role as other e-mails. The respondents also 
observe that notes should be taken, although they do not clearly indicate the person who 
should be responsible for it. None of the respondents volunteered to do so.

One can observe the awareness of the evolution of the frequency of department 
meetings within the project team. The respondents assess this phenomenon positively, 
and the PM observations allow to distinguish the function of team integration and in-
crease its efficiency by devoting less time to potential conflicts. An attempt to improve 
the communication process by increasing the frequency of meetings shows that the 
project members work on improving their performance and evaluate the effects of such 
changes.

The most serious consequence of communication problems is that the respon-
dents do not recognise their mutual competences properly. The indicated lack of a clear 
division of responsibilities at the beginning of the project proved to have an impact on 
the communication problems in its later stages. MP and AC seem to see a need to adapt 
to changeable and new tasks. However, they still refer to their contracts and the rigid 
provisions contained therein in situations of doubt or requiring a closer hierarchical rela-
tionship. An extreme situation is that of a discretionary approach to sovereignty, even in 
relation to PM. This poses a risk of not fulfilling the tasks. This may indicate a tendency 
for inflexibility typical of public institutions, which has been formulated as H2. Despite 
the declarative knowledge of the principles of work in the project environment, in some 
cases the stagnant culture of work in a public institution is applied.

There is also a gap between the communication scheme outlined by PM and the 
others. Theoretically, the flow of the message is linear, based on the hierarchy, but in 
practice it strives for an “everyone with everyone” relationship. Employees who have an 
AC in their department do not recognise them as a superior, but want to see them as a 
peer.

Another challenge for communication in the project is when project members are 
assigned to departments already existing in the institution. In this case, they have two 
managers: PM and HD. The proposed communication schemes allow us to observe that 
in each department the communication process is unique. This confirms the situation 
indicated in H1 - a lack of a new and uniform structure for the needs of the project con-
tributes to the lack of effective communication, different in each of the studied depart-
ments.

The possibility of making decisions by the HD as well as the tools and capabilities 
he or she possesses, i.e. hiring an employee and determining the amount of his or her 
bonus, may have a direct impact on the decisions made by the employee and setting the 
priorities of tasks. Transferring these competencies to PM would allow him or her to gain 
a much stronger position in the project, as well as to have not only influence but also full 
decision-making power in the assessment of his or her subordinates. This could trans-
late into the effects of their work, which would largely coincide with the project tasks.

The role of SC is also under discussion. It has a real impact on the way the tasks are 
performed. However, the respondents are divided as to whether the communication with 
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the SC should be conducted through the PM or whether there should be direct meetings 
with the project team. A solution combining both attitudes could be a kind of way out. 
It could involve not very frequent, yet regular meetings with the SC, e.g. on a quarterly 
basis. The further path of project development and the vision of tasks implementation 
would be discussed then.

List of abbreviations

PM - project manager
MP – member of the project
HD - Head of Department
AC - Area Coordinator 
SC - Steering Committee
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